



Activity Initiation Summary

Bangladesh Scaling-up Renewable Energy Project (ID: P162830)



BASIC INFORMATION

Project Information

Project ID	Product Line
P162830	IBRD/IDA
Lending Instrument	
Investment Project Financing	
Short Name	Full Name
Bangladesh SREP	Bangladesh Scaling-up Renewable Energy Project
Project Status	Approval Fiscal Year
Draft	2018

Accountability

Region	Country, Regional or World
SOUTH ASIA	Bangladesh
Requesting Unit (e.g. OPCDR)	Team Leader(s)
SACBD (7028)	Zubair K.M. Sadeque, Joonkyung Seong
Responsible Unit (e.g. OPCDR)	
GEE06 (9260)	
Practice Area (Lead)	
Energy & Extractives	

Regional Tagging

Is this a Regional Tagged Project?	
No	

DEVELOPMENT OBJECTIVE

Development Objective

The Project Development Objective is to increase installed generation capacity of renewable energy in Bangladesh.

For Official Use Only



PROCESSING

Preparation Process

Preparation Process

Regular

Parent GPP

Approval Date and Probability

Expected Approval Date

23-Oct-2017

Project Probability Rating

● C

FINANCING

FINANCING SOURCES

Select all that apply

Counterpart Funding IBRD IDA Credit Trust Funds Parallel Financing

SUMMARY (USD)

Total Project cost	129,250,000
Total Financing	129,250,000
International Development Association (IDA)	100,000,000
Trust Funds	29,250,000
Financing Gap	0

DETAILS

International Development Association (IDA)

Select the box(es) below if any funding will be provided from these windows:

IDA Amount from Crisis Response Window IDA Amount from Regional Projects Window

Source	Currency	Amount	Total
--------	----------	--------	-------



International Development Association (IDA)	USD-US Dollars	100,000,000	100,000,000
---	----------------	-------------	-------------

Trust Funds

Source	Currency	Amount	USD Equivalent
Strategic Climate Fund Credit(CSCC)	USD-US Dollars	26,250,000	26,250,000
Strategic Climate Fund Grant(CSCF)	USD-US Dollars	3,000,000	3,000,000

Parallel Financing

Source	Currency	Amount	USD Equivalent
--------	----------	--------	----------------

MILESTONES**PREPARATION**

Name	Original
AIS Sign-off	
Concept Review	22-Dec-2016
Disclosure of Concept PID/ISDS	
Quality Enhancement Review(QER)	
Decision Review	15-Jun-2017
Disclosure of Appraisal PID/ISDS	
Begin Appraisal	20-Jun-2017
Authorize Negotiations	10-Aug-2017
Approval	23-Oct-2017

IMPLEMENTATION

Name	Original
Signing	
Effectiveness	01-Jan-2018
Project Closing/Cancellation Date	31-Dec-2023
ICR/NCO	

TEAM**Project Team**

For Official Use Only



Name	Role	Title	Unit
Zubair K.M. Sadeque	Team Leader (ADM Responsible)	Senior Energy Specialist	GEE06
Joonkyung Seong	Team Leader	Energy Specialist	GEE06
Ishtiaq Siddique	Procurement Specialist (ADM Responsible)	Senior Procurement Specialist	GGO06
Mohammed Atikuzzaman	Financial Management Specialist	Financial Management Specialist	GGO24
Almudena Mateos Merino	Peer Reviewer	Senior Energy Specialist	GEEES
Ashish Shrestha	Team Member	Consultant	GEE06
Blanca Ximena Talero	Counsel	Chief Counsel	LEGSG
Iqbal Ahmed	Safeguards Specialist	Environmental Specialist	GEN06
Jorge Luis Alva-Luperdi	Counsel	Senior Counsel	LEGES
Md. Tafazzal Hossain	Team Member	Program Assistant	SACBD
Neeraj Gupta	Peer Reviewer	Principal Investment Officer	CASPS
Sabah Moyeen	Safeguards Specialist	Senior Social Development Specialist	GSU06
Satheesh Kumar Sundararajan	Team Member	Senior Infrastructure Finance Specialist	GEEFS
Satish Kumar Shivakumar	Team Member	Finance Officer	WFALA
Shaukat Javed	Team Member	Program Assistant	GEE06
Teuta Kacaniku	Peer Reviewer	Senior Infrastructure Finance Specialist	GEEFS

Extended Team

Name	Title	Organization	Location
------	-------	--------------	----------

INSTITUTIONAL DATA**OP/BP 10.0****Situations of urgent need of Assistance or Capacity Constraints**

Select all which apply (At least one is mandatory for projects processed under Situations of Urgent Need of Assistance or Capacity Constraints)

- Fragile Status
 Fragile within a non-fragile Country
 Small States
 Post Conflict
 Nature



OTHER SITUATIONS

Select if applicable

Financial Intermediaries

Series of Projects

For Official Use Only